

Implementation Timeline

April 9	UW-Stout conducts selection process
April 15	OrgSync is selected by UW-Stout
April 15	Stout Implementation Team Formed (Becky Wolf Kaarbo, Ashley Noel & Darrin Witucki)
May 27	UW-Stout OrgSync Community is created
June 2	Stout Implementation Team completes Umbrella Training
June 9	Stout introduces OrgSync to new freshmen (and parents) at summer registration
June 29	OrgSync Pilot training conducted with leaders from 6 student organizations
July - August	Conducted 8 OrgSync demonstrations with various campus departments
August	Offered Portals to campus departments (sold 8 portals)
Sep 14-15	OrgSync On-Site Training – 10 sessions / 149 org leaders attended
Sep - December	Post-training – 402 personal profiles / 71% orgs active Campus Implementation Team conducted 9 more training sessions


Spring Semester Goals

- Hire an OrgSync Webmaster
- Student Government set policy requiring OrgSync usage
- Conduct Recognition & Renewal Process through OrgSync
- Explore use of Stores Module for student organizations
- UW-System Growth Agenda Grant for an ePortfolio in OrgSync
- Reach 100% adoption by student organizations


Results

- ✓ HIRED February 2010
- ✓ DONE March 2010
- ✓ DONE May 2010
- ✓ DONE Summer 2010
- ✓ WRITTEN & AWARDED May 2010
- ✓ DONE Spring 2011

OrgSync Statistics



Demographics



Highlights of Best Practices

- Hiring a student assistant to manage OrgSync and do trainings
- Hiring a student assistant to build websites and do web builder trainings
- Selling portals to other departments for \$200 each (they have sold 11)
- Not mandating OrgSync in the first semester, instead getting students excited about it and mandating it in the second semester